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Abstract 
Problems concerning quality and productivity in the construction sector have been a 
recurrent issue for many years and seem to remain in spite of various initiatives for resolving 
them. This situation is a result of human action. From social sciences we know that 
psychological factors crucially influence action design. Knowledge of this influence seems 
however to be underestimated in the construction sector, and could represent a missing link 
between strategies, plans and instructions, and the actions carried out. In order to prospect 
for new problem solving approaches we undertook a questionnaire-based survey to 
investigate how individuals in the sector perceive the importance and occurrence of, and 
attention directed to, different proposed causes of inadequate performance. The design of 
the questionnaire enabled comparisons of different answers to look beyond the respondents’ 
overt answers. The result suggests that (1) the whole problem solving situation, including 
individual, relational and contextual problem components should be addressed as ‘the 
problem’; (2) the workforce has the ambition and courage to do what is expected but does 
not always have adequate information and the ability or resources to do it; (3) the approach 
taken in this study appears to have the potential for looking behind the façade, by detecting 
different kinds of contradictions. 
 
Keywords: Construction sector, Survey, Problem formulation, Problem attention, Human psychology.   

 
 

Introduction 
The construction sector has for long been criticised for deficiencies and defects, cost 
overruns, delays, unethical business methods and the like. Despite initiatives, academic as 
well as industrial, to rectify the problems, a Swedish government report (Statskontoret 2009) 
established that: “[the] number of construction defects […] has probably not diminished. […] 
Independent judges with close experience from the sector claim that the range of defects 
has instead increased (p. 14).” 
 
In their search for explanations as to why the problems remain, some researchers have 
come to wonder whether or not there is something missing in today’s theoretical 
understanding. On an overall level, Garel (2013) notes that ’while there is a global 
conception of [project management], there is no unified theory’, but rather ’an articulated 
collection of best practice.’ Lalonde et al. (2012) go as far as talking about a knowledge 
crisis within the field of project management, which ’calls for not only a re-examination of the 
complex relationships between project management theory and practice, but also a 
rethinking of project management research itself in order to better grasp these relationships.’ 
Some critics argue that traditional research usually assumes an idealised image of the 
organisation as an orderly, limited phenomenon (Green & May 2005). An alternative, more 
fruitful approach would be to see the organisation as ‘a fluid and dynamic web of complex 
social, economic and political relations’ where ‘fragmentation and conflict, are the “natural” 
state of affairs’ (Bresnen et al. 2005). Bresnen et al. (2001) and Ofori & Toor (2009) point out 
that construction management research has taken a different path than mainstream 
organisational management research, by being more influenced by engineering, production 
and operations management. When construction management research has applied ideas 
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from social science, Bresnen et al. (2005) have noted that it has not always been firmly 
based on its theoretical and methodological foundations. 
 
In order to search for new explanations as to why problems in the construction sector seem 
so difficult to solve, and why transformation seems so hard to implement, we have 
investigated (1) how practitioners in the construction sector asses different problems and 
conditions in their daily work, and (2) if there are any patterns in this that can explain 
different kinds of problems. This was approached by addressing the practical joint problem 
solving situation from a psychological perspective.  
 
Our aim is to try to understand the construction sector’s problems as a result of the actions 
of individuals. A starting point is that actions are formed by the individual as the result of an 
interaction between the individual’s psychology and the current situation. By examining how 
individuals in the sector perceive various phenomena in their daily work, we expect to be 
able to better understand the reasons for inadequate performance.  
 

Action and the Human Factor 
Understanding the Human Factor  
In an early study, Ericson & Johansson (1994) pointed out that problem formulations in the 
construction sector give preferential treatment to technical issues, such as logistics, quality, 
efficiency etc., forgetting or underrating the ‘human factor’. Almost 20 years later, Wilkinson 
et al. (2012) note that although it has long been known that managing staff correctly can be 
crucial to a company's performance, interest in this subject remains low in the construction 
context. Davey et al. (2002) came to a similar conclusion when they suggested that further 
research was required to examine, at a deep psychological level, the processes that occur.  
 
If the area is divided into two dimensions, one representing the type of question asked – (A) 
what happens (and how can it be improved)? and (B) why is it happening (and how can it be 
improved)?, with the other dimension representing the object of the study – (C) effects of 
human action and (D) human action per se, it can be seen that very few studies are 
concerned with the combination BD, why is it happening and human action per se. The 
common approach appears to be the combination AC, what happens and effects of human 
action, where the human individual or the working team is viewed as a ‘black box’.  
 
Even if not in abundance, there are recent examples of research trying to look into the black 
box and connect inner human functions to what is happening in construction. One example 
is Sunindijo & Zou (2013) who investigate the role that emotional intelligence might have on 
construction safety. Lowe & Skitmore (2011) investigated how the learning climate in some 
practices correlates to individual learning styles. Chiu and Ng (2013) link work group 
identification to organisational commitment and outcome. Boyd (2013) makes an alternative 
interpretation of the purpose of knowledge management, from ‘to think better about practice’ 
to ‘supporting people to act better in practice.’          
 

Human Action and Information Distortion 
Human action is designed in interplay between the actual situation and the acting individual. 
Correct information is considered to be of central importance in order to master the 
complexity of construction (Winch 2002). At the same time, we know from different 
disciplines of social science and from experiences in the domain of practical project 
management (Kutsch et al. 2011; Brady & Maylor 2010) that humans regularly distort 
information for different reasons. Russo et al. (2008) go as far to say that ‘[the] distortion of 
information during a decision seems to be nearly ubiquitous.’ This distortion is normally blind 
to the individual, which has been accounted for by several authors, e.g. Argyris et al. (1985), 
Khaneman (2011), Cohen & Sherman (2014). In psychodynamics theory, information 
distortion is explained to be a result of psychological defence mechanisms, serving to help 
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the individual avoid anxiety. These mechanisms operate automatically and beyond our 
awareness in situations that are at risk of becoming embarrassing or threatening 
(McWilliams 2011; Cramer 2000). Social psychologists have noted that people regularly 
make attribution errors when trying to create a full picture from the fragmented information 
available (Heider 1958; Malle 2008). Argyris et al. (1985) have recognised a gap under 
certain conditions, between the values that persons express (espoused-theory) and the 
values implied by their action (theory-in-use). The reason is said to be an inconsistent and 
contradictory strategy or thinking pattern. 
 
In their review of a critical perspective of project management theory, Bresnen et al. (2005) 
have noticed similar inconsistency in the ‘quite significant gaps that can arise between the 
rhetoric and reality of management initiatives such as lean construction, business process 
re-engineering and partnering’. Another example of this gap is the stark finding reported by 
the investigators in an official inquiry into Swedish construction sector (Byggkommissionen 
2002):  
 
“[a] lasting impression of the commission’s work is that the actors [in the construction sector] 
generally agree about the problems presented, but consistently do not consider themselves 
to have anything to do with either the genesis of the problems or their solutions”. 
 
This attitude, if it is prevailing in the construction sector, indicates an inconsistency in the 
actors’ perceptions of the problems in the sector that might contribute to an explanation the 
persistence of the problems. 
 
The following sections discuss three central themes of the study: (1) the situation, (2) the 
individual and (3) the individual’s interpretation of the situation.  
 

The Situation, the Individual and the Interpretation 
The Situation – Joint Problem Solving 
Problem solving includes on the one side, the trouble or inconvenience to be eliminated, and 
on the other side difficulties of the problem handling process itself. For example, Oyedele 
(2013) identifies three categories of demotivating factors influencing architects in their daily 
work: project related, design team/co-worker related and organisational criteria. Together, 
these problem components constitute the task to be solved.  
 
In order to identify such additional process-related problems, a joint problem solving situation 
is visualised in Figure 1 (a). In the figure, the problem solvers, pulled out of their context, are 
provided with boundary conditions, i.e. output and input, according to systems theory. 
Several problem components can be identified:  
 

 The trouble/inconvenience that should be removed (PT).  

 The problem solvers themselves (PI). If the wrong actions are carried out the problem 
solving process will fail or at least be inefficient.   

 The relations between the problem solvers (PR). Emerging phenomena on the group 
level can trigger reactions in the individual, e.g. social influence and group 
mechanisms as power, harassment, stereotyping (Hamilton, 1981).  

 The problem solving capacity of the group as a whole and the single group members 
will be influenced in different ways by the groups’ context (PC). Mental influences are 
e.g. demands, norms, culture and power relations. Physical influences can be 
exerted by weather, failing deliveries, accidents etc.  

 Side-effects (PE) of the problem solving process which can be negative or positive.  

 Dynamic, i.e. time-related, problems due to change and development (PD). Ongoing 
processes will gradually change the problem and the conditions surrounding them.  
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Figure 1 (b) expresses the relation between the task to solve, PT’, and the trouble or 
inconvenience, PT. While PT was the reason to enter into a problem solving activity in the 
first place, PT’ is the problem or task that has to be solved in order to get rid of the 
inconvenience. 
 

 

Figure 1 a) The problem-solving situation. B) The problem component ‘formula’.  

 

The Individual – Causes for Inadequate Performance  
When looking for explanations to the problems in the construction sector the starting point 
has been four explanations a lay person often uses when attributing causes to other 
people’s failures. The four chosen categories chosen are: they a) did not understand how to 
(NU); b) did not want to (NW); c) did not dare to (ND) or; d) were not able to (NA) solve the 
formulated problem.  
 
NU: This category refers to an inadequate or incomplete mental model in a specific moment 
(Johnson-Laird 2004). It can be inadequate or incomplete in different ways. Here, the 
information distorting mental mechanisms discussed earlier play an important role.   
 
NW: This category relates to different theories of motivation and drivers (e.g. Pritchard and 
Payne 2003; Deci & Ryan 2002; Oyedele 2010, 2013). People have innumerable different 
actions to choose from in a specific moment, and there are reasons why a specific choice is 
made. Both logical thinking and emotions are involved. 
 
ND: One reason for not doing the ‘right thing’ is fear. Fear is an important mechanism that 
protects people from doing things that can be fatal in one way or another (Dozier 2000).  
There is instant fear appearing in the situation, there is anxiety that can be explained as fear 
for something happening elsewhere or in the future, and there is the fear of experiencing 
abhorrence or losing control (McWilliams 2011). 
 
NA: Let us say that a person understands how to do the ’right thing’, wants to do it, and 
dares to do it, but still it is not happening, then the person is not able to do it. Being able to 
do something depends on a person’s knowledge, practical skills and available resources in a 
specific situation. In this category, knowledge stands for divided and delimited chunks of 
operable knowledge within different areas, whereas more integrative strategic knowledge or 
insights belong to the first category related to understanding.      
    
Other reasons: For our purpose, the four above categories have been considered to 
comprise all human causes to inadequate performance. This means that other causes, as 
for instance ‘I am not allowed’ or ‘I am too tired’ etc., should be placed under the four 
categories. For example, the first can be placed under ‘do not dare’ implying that the 
individual has a choice. The second can be placed under ‘do not want to’ or ’is not able to’, 
depending on how exhausted the person is.  
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The Interpretation and Information Distortion 
The ‘lasting impression’ of the investigators quoted earlier (Byggkommissionen 2002), 
indicates some form of information distortion. There is agreement as to the existence of 
information distortion among different psychological traditions. However, they have different 
explanations of the underlying causes and, as a consequence, also how to deal with their 
negative effects. For example, the psychodynamic tradition focuses on unconscious 
psychological defence mechanisms (McWilliams 2011), cognitive psychologists point at 
people’s limited information processing capacity (Reason 2007), while the socio-
psychological tradition refers to techniques such as social attribution (Malle 2004, Barazova 
& Hancock 2012), and social stereotyping (Hamilton 1981). Psychological defence 
mechanisms are designed to help a person escape from anxiety that otherwise could 
emerge in embarrassing or threatening situations. Social attribution means that people 
ascribe identity and traits to other people (even to themselves) and reasons for their 
behaviour. However, attribution comes with a number of attribution errors, e.g. the 
fundamental attribution error (Ross 1977) and the superiority bias (Hoorens 1993).The 
fundamental attribution error is a tendency for observers to overestimate the causal 
influence of personality factors on behaviour and to underestimate the causal role of 
situational influences. The superiority bias, also known as the “better-than-average-effect”, is 
a tendency to overestimate one’s own positive qualities in relation to others’, and 
underestimate the negative. The gap between ‘espoused-theory’ and ’theory-in-use’, earlier 
mentioned, is also associated with what Argyris et al. (1985) call a kind of ‘blindness’ that 
makes the individual unable to detect the gap. Kahneman (2011) reports on a similar kind of 
‘blindness’, where he describes the human mind as consisting of two parallel thinking 
systems. System 1 is fast, intuitive and energy-efficient; it is rather accurate most of the time 
but sometimes makes serious misinterpretations. System 2, on the other hand, representing 
effortful thinking, is slow, deliberate and energy-consuming. Kahneman has shown that 
people often are reluctant to engage system 2, because of its strenuous character.  
 

Research Method 
Questionnaire - based Survey 
Since we were trying to find explanations for the situation within a whole industrial sector, we 
had to assure ourselves that the results of our investigation not only reflected local 
conditions. That means that we needed to reach out to different parts of the country, different 
types of organisations, different types of individuals etc. Since we were also looking for ideas 
that could explain why people continually are designing and carrying out actions that will 
lead to faults and criticism in a later stage, we needed to address the single individuals who 
carry out the actions. According to Bryman (2001), a questionnaire survey best meets the 
above requirements. Below, the design of the questionnaire and the principles for data 
analysis, the sample and the manner of distribution are presented. 
 
The aim of the questionnaire was to investigate: 
 

1. the problem apprehension of actors in the construction sector;  
2. the actors’ problem attention; 
3. the specific individual or situational factor - if any – that can explain the apprehended 

problems; and  
4. the presence of information distortion.  

 

Design of the Questionnaire 
In order to be able to study separately, in more detail, the influence of the different situational 
and individual factors that determine the conditions for human action design, a question 
generator was developed. This was done by combining the two models earlier presented, 
i.e. the situational problem components (PT, PI, PR, PC, PD and PE) and the causes for 
inadequate performance (NU, NW, ND, NA) into a 24-frame matrix (see Figure 2).      
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Figure 2 The question generator, relating situational problem components to causes for 
inadequate performance, including the four aspects  

(importance, occurrence, sector attention and individual attention). 

 
The matrix was then used to identify 24 different phenomena, relevant to the problems in the 
construction sector by asking: ‘what in the actual situation component might evoke the actual 
cause of inadequate performance?’ The first phenomenon was thus defined by asking ’What 
in PT (i.e. in the trouble or the technical issues) might cause the person to not understand 
how to act adequately?’ The question was answered: ’unclear target/problem formulation’. 
The 24 phenomena generated in this way are presented in Table 1. 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Table 1 The 24 phenomena, each representing a unique combination of the problem-solving 
situation and reasons why individuals do not act in an anticipated rational way  
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The 24 phenomena were then used to generate questions concerning four specific aspects 
of each phenomenon: 1) its importance, 2) its occurrence, 3) the attention paid to it in daily 
work in the construction sector; and 4) the attention paid to it in daily work by the individual 
respondent; in all 4*24=96 questions (see Figure 2). Thus, the four questions concerning the 
first phenomenon read: 
 
Importance (1:1): What negative effects on effective, common value creation has: unclear 
target or problem formulation? 
 
Occurrence (2:1): To what extent exists, in today’s construction practice: unclear target or 
problem formulation? 
 
Sector attention (3:1): To what extent does the construction sector preventively address: 
unclear target or problem formulation? 
 
Individual attention (4:1): To what extent do you yourself preventively address: unclear target 
or problem formulation? 
 
Since we are looking for contradictions and inconsistencies, one issue in the design is to 
prevent adjustment or ’balancing’ of previously answered questions. This was achieved by 
presenting the questions, one by one, in a specific order.   
 

Analysis of the Results 
The questions were answered on a five-point Likert-scale with the answer alternatives: 1. 
No/Very small; 2. Small; 3. Moderate; 4. Large; 5. Very Large. Because every question had 
to be answered to enable the fixed presentation order, the Likert-scale was extended with 
three administrative answer options: 6. I do not know; 7. I do not understand (the question); 
8. The question is not relevant. The responses were processed and analysed in the following 
ways: 
 
I. A frequency analysis was performed to get information about the distribution of the 
different answers regarding importance, occurrence, sector attention and individual attention.  
 
II. A relevance index was calculated for each phenomenon by multiplying the importance of 
a phenomenon with its occurrence, i.e. by multiplying the answer value (1-5) for the two 
aspects. The rank order of each of the investigated phenomena with respect to its arithmetic 
mean of the relevance index (n=valid answers) was calculated:  
 

(∑           ( )            ( ) 

   

   

)   

III. In order to look for information distortion, each respondent’s answers regarding the 
sector’s attention and the individual’s own attention concerning the 24 statements were 
compared.  
 
IV. From a rational point of view it could be expected that high attention is directed to 
phenomena of high relevance and low attention to phenomena of low relevance, from both 
individuals and from the sector. Eight cases of different combinations of relevance, sector 
attention and individual attention are possible (see Table 2). Case 1 and 8 represents what 
can be considered as rational behaviour, while the rest indicate some kind of mismatch. A 
Pearson Chi-square1 analysis was used in order to analyse the difference between observed 
and expected frequencies2 for each phenomenon and case. Since the cases represent 
different mismatches we are interested in finding those that more people than expected 
experience. Note that we are not looking for the chi-square value per se.  
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Table 2 Eight possible combinatorial consequences of the respondents’ opinions of the 
conditions in the construction sector. 

 
V. Another way of understanding the results, looking behind the respondents’ overt answers, 
is to bring them back to the two dimensions of each aspect of the question generator in 
Figure 2, i.e. situational problem component and cause for inadequate performance, to see if 
any pattern emerges. Does any individual cause or situational component stand out 
compared to the rest? This is done by completing the ranking tables of Importance, 
Occurrence, Relevance, Sector attention and Individual attention (in Table 3) with their 
coding for situational problem component and cause for inadequate performance.    
 

Sample 
The questionnaire was distributed to a representative sample of white-collar personnel 
working in different positions in the construction sector in Sweden. The membership lists of 
three influential ‘white-collar’ branch organisations were used: a) the Swedish Society of Civil 
and Structural Engineers, SVR (612 respondents); b) the Swedish Association of 
Construction Engineers, SBR (554 respondents); and c) the Swedish Association of 
Architects, SA (566 respondents). 
 
Together, the three organisations have about 15,000 members (SBR 2700; SVR 4000; SA 
11,500 of which only the categories SAR/MSA and A MSA, relating to building architects, 
were used) which roughly correspond to about 10% of all architects and engineers active 
within the construction sector. However, there are differences between the organisations. SA 
is a trade union and has enrolled about 90% of all architects, while SBR and SVR are more 
interest-based and organise a much smaller part of the total number of engineers. A random 
number generator was used to select page numbers in the membership lists. Each person 
on a selected page having an e-mail address and, in the case of architects, the right 
categorisation was included in the sample.   
 

Distribution Method 
Inquiries were sent via email with instructions on how to login and answer the questionnaire. 
This invitation was followed-up by three reminders, with one week’s interval, to those who 
had not returned the completed questionnaire after two weeks. 
 

Response Frequency 
In all, 304 responses were received. Due to the low response rates (~20%) a dropout 
analysis was performed on 284 randomly-selected people who had not answered the 
questionnaire and who were then contacted by telephone. It was found that 24.3% of the 
respondents did not receive the login instructions due to invalid e-mail address, 2.5% were 
not available at the time for the survey, and 7.7% could not be traced at all whereas 18.7% 
did not work in the construction sector, and therefore did not belong to the target group. 
Furthermore, 33.8% had received the questionnaire and found it interesting but could not 
allot the time needed to answer it, 6.0% were not interested in participating and 1.8% had 
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lost their login information. The remaining 5.2% referred to the questionnaire layout, 
personal values, insufficient secrecy routines or technical problems as reasons for not 
answering the questionnaire. A re-estimation of the response rate based on the results of the 
dropout analysis indicated that the 304 answers correspond to ~52% of the ‘valid’ 
respondents, which corresponds to ‘barely acceptable’ in Mangione’s (1995) categorisation. 
 

Survey Results 
Ranking of the 24 Phenomena 
As earlier explained, the questionnaire was used to obtain two kinds of result, the 
respondent’s direct answers and combinations or comparisons of the direct answers. A 
frequency analysis was performed to get information about the distribution of the different 
answers. The result is presented in Table 3, in the form of ranking tables. A low number 
indicates a high ranking, i.e. an important or frequently occurring phenomenon or 
phenomenon attracting high attention. 

 Table 3 The 24 phenomena ranked with respect to the four aspects and combinations or 
comparisons of them.     
 
*

 
The ‘Importance’ of phenomenon 20, marked with an asterisk is considered flawed since 145 out of 304 

respondents (43.2%) marked answer alternative 7. I do not understand (the question). This indicates that this 
particular question was inadequately formulated and should therefore be handled with caution. The combined 
answers regarding relevance, case 1 and case 2, marked with question marks should also be considered as 
flawed since they build on the same answer. 

In Table 3 the third column shows the list of phenomena. To the left, each phenomenon is 
marked with its code for situational problem component and cause for inadequate 
performance according to Figure 2. To the right of the list of phenomena is the ranking table 
for each investigated aspect, grouped in two clusters. The first, “Direct Answers” represents 
the answers to the questions concerning the phenomenon’s importance, occurrence, sector 
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attention and individual attention. The second cluster, “Combined Answers,” shows the result 
of the comparisons of the answers processed by the authors according to the earlier 
described analyses II, III and IV.  
 
In a practical context the most highly-ranked phenomena are the most salient and probably 
also the ones with the highest potential to make a difference. To make it easier to distinguish 
those, the six (25%) most highly-ranked phenomena in each aspect of the investigation have 
been framed with a thick-line. 
 

Respondents’ Direct Answers 
The rankings in the ‘Direct Answers’-columns of Table 3 are based on the respondents’ 
given answers in regard to the four aspects of importance, occurrence, sector attention and 
individual attention. 
 
Importance: The six phenomena of highest importance are thus (in ranking order): 1. unclear 
target/problem formulation; 12. insufficient/inefficient communication in the working team; 17. 
insufficient information about changed conditions; 6. the case where a person is not 
interested in the problem being solved; 4. lack of skills in the working team; 9. the case 
where people disagree in the team. 
 
Occurrence: The six phenomena of highest occurrence are (in ranking order): 21. 
insufficient/lack of a comprehensive view; 16. too many or conflicting demands; 1. unclear 
target/problem formulation; 17. insufficient information about changed conditions; 8. the case 
where it is difficult to prioritize among different tasks; 12. insufficient/inefficient 
communication in the working team.   
 
Sector attention: The six phenomena of highest perceived sector attention are (in ranking 
order): 3. the case that someone experiences a risk to be injured; 17. insufficient information 
about changed conditions; 1. unclear target/problem formulation; 12. insufficient/inefficient 
communication in the working team; 4. lack of skills in the working team; 13. 
misunderstanding of external working prerequisites/conditions. 
             
Individual attention: The six phenomena of highest perceived individual attention are (in 
ranking order): 1. unclear target/problem formulation; 17. insufficient information about 
changed conditions; 12. insufficient/inefficient communication in the working team; 13. 
misunderstanding of external working prerequisites/conditions; 21. insufficient/lack of a 
comprehensive view; 3. the case that someone experiences a risk to be injured.  
 

Combined Answers 
Relevance: A relevance index was calculated for each phenomenon by multiplying the 
importance of a phenomenon with its occurrence, i.e. by multiplying the answer value (1-5) 
for the two aspects. The ranking can be seen in Table 3. The six most relevant phenomena 
are: 1. unclear target/problem formulation; 17. insufficient information about changed 
conditions; 12. insufficient/inefficient communication in the working team; 21. insufficient/lack 
of a comprehensive view; 9. the case where people disagree in the team; 16. too many or 
conflicting demands. 
        
Sector and individual attention: In order to look for information distortion, each respondent’s 
answers regarding the sector’s attention and the individual’s own attention concerning the 24 
statements were compared. Three kinds of result are possible: (1) the respondent finds the 
sector more attentive; (2) the respondent finds himself/herself more attentive; and (3); the 
respondent finds himself/herself and the sector equally attentive. The outcome is shown in 
Table 4. The table header shows the ranking. The first row shows the phenomena in ranking 
order. The second row shows the number of respondents who perceive the sector paying 
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more attention to the particular phenomenon than they are themselves. The third row shows, 
conversely, the number of respondents finding themselves being more attentive than the 
sector. The fourth row shows ∆ = (row 3 - row 2), which also determines the ranking. 
  

 

Table 4 Comparison between the responses to aspect 3: about the sector’s attention and the 
responses to aspect 4: about the individual respondent’s attention. All aspects can be seen in 
Figure 2.    

 
Since the sum of the individuals equals the sector there should ideally be no gap.  Yet, in 
every comparison ∆ is positive, meaning that the individuals are perceiving themselves to be 
more attentive than the sector. The six phenomena earlier considered as the most relevant 
have been marked with thick lines in the first row. The six phenomena showing the largest 

difference (∆) are: 1. unclear target/problem formulation; 21. insufficient/lack of a 

comprehensive view; 9. the case where people disagree in the team; 17. insufficient 
information about changed conditions; 8. the case where it is difficult to prioritize among 
different tasks; 13. misunderstanding of external working prerequisites/conditions.          
 
Comparison between relevance and attention: In order to see if due attention is directed 
towards the most relevant phenomena, the deviation between observed and expected 
frequencies for the six (2-7) mismatching cases in Table 2 was calculated using  a Pearson 
Chi-square analysis. The result is shown in Table 5.  

 

Table 5 Ranking of the different phenomena/statements in respect of case 2-7 based on 
observed frequencies (O) minus expected frequencies (E).  

Note that phenomenon 20 is probably flawed.  

Case 2 Case 3 Case 4 Case 5 Case 6 Case 7

Ph. O-E O/E Ph. O-E O/E Ph. O-E O/E Ph. O-E O/E Ph. O-E O/E Ph. O-E O/E

21 17,95 1,60 7 1,89 0,68 9 1,86 1,18 16 11,30 1,48 20 -1,40 0,94 21 4,34 1,65

14 6,65 2,24 23 1,20 -2,85 1 1,84 1,26 6 10,50 1,43 23 -6,04 0,81 19 0,90 1,06

4 6,59 1,63 5 0,94 1,05 2 1,55 1,16 4 9,99 1,40 5 -6,09 0,76 15 -0,11 0,98

1 6,37 1,26 8 0,88 0,86 15 0,65 1,15 1 9,51 1,35 7 -6,37 0,78 20 -0,48 0,94

17 6,32 1,28 11 -0,17 -0,38 12 0,06 1,01 3 9,49 1,12 19 -7,13 0,66 8 -0,97 0,92

12 6,21 1,33 20 -0,18 -21,31 6 -0,25 0,96 17 8,06 1,23 15 -7,54 0,48 17 -0,99 0,92

8 6,19 1,37 15 -0,20 -9,93 11 -0,68 0,88 23 7,64 1,67 24 -7,59 0,78 24 -1,19 0,92

24 4,19 1,54 2 -0,61 2,14 20 -0,72 0,00 2 7,35 2,11 3 -8,32 0,70 1 -1,99 0,75

9 3,47 1,24 18 -0,63 0,22 3 -0,85 0,54 18 7,19 2,24 17 -10,39 0,71 12 -2,29 0,85

22 3,15 1,54 14 -0,89 -0,09 7 -1,51 0,88 10 6,97 1,35 1 -10,60 0,64 13 -4,10 0,79

13 2,67 1,24 19 -1,11 -0,35 13 -1,63 0,79 14 5,43 1,97 11 -10,67 0,71 10 -4,82 0,81

6 2,37 1,25 24 -1,21 -1,25 24 -1,72 0,85 11 5,41 1,71 22 -10,93 0,78 9 -5,67 0,64

18 1,52 1,34 12 -1,28 0,76 8 -2,00 0,89 7 5,04 2,01 18 -11,02 0,54 22 -5,82 0,63

19 1,23 1,44 6 -1,60 0,90 22 -2,06 0,80 22 4,81 1,52 8 -11,60 0,73 7 -6,28 0,61

7 1,19 1,31 22 -1,89 -2,45 4 -2,19 0,79 13 4,63 1,16 12 -12,48 0,68 3 -6,70 0,86

16 0,99 1,05 9 -2,48 0,81 19 -2,35 0,82 21 4,59 1,40 9 -12,84 0,75 14 -6,78 0,51

11 -0,07 0,97 4 -2,68 1,10 17 -2,78 0,64 9 3,56 1,16 2 -13,02 0,67 5 -6,78 0,13

23 -0,31 0,87 13 -3,64 0,57 10 -2,84 0,58 5 3,10 2,63 10 -14,67 0,58 2 -6,98 0,50

15 -0,41 0,00 21 -3,77 -0,05 16 -2,85 0,79 12 1,87 1,06 6 -15,89 0,73 4 -7,47 0,69

5 -0,41 0,88 10 -3,95 0,62 23 -4,08 0,20 24 1,54 1,16 14 -15,99 0,59 11 -7,81 0,62

10 -0,52 0,91 3 -4,25 1,29 18 -5,02 0,67 20 0,80 1,13 16 -16,85 0,57 6 -7,90 0,50

20 -0,53 0,00 16 -5,45 0,72 21 -6,53 0,63 15 0,33 1,50 21 -16,95 0,60 16 -8,26 0,52

3 -1,01 0,66 1 -5,65 1,28 5 -6,94 0,50 19 -0,35 0,90 13 -17,65 0,62 18 -8,47 0,56

2 -1,50 0,67 17 -6,68 0,64 14 -7,23 0,45 8 -2,12 0,83 4 -18,11 0,52 23 -9,02 0,64

a) b) c) d) e) f)
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Case 2 and Case 5 (in Table 2) show the most salient deviation (i.e. largest positive values). 
Case 2 represents phenomena that a respondent estimates to be of high relevance and to 
which he/she at the same time considers him/herself to direct a high degree of attention 
while the sector is considered to direct a low degree of attention. The six phenomena with 
the largest deviation (in the black square) are: 21. insufficient/lack of a comprehensive view; 
14. cultural barriers/considerations; 4. lack of skills in the working team; 1. unclear 
target/problem formulation; 17. insufficient information about changed conditions; 12. 
insufficient/inefficient communication in the working team.     
    
Case 5 represents phenomena of estimated low relevance where both the individual and the 
sector direct a high degree of attention. The six phenomena with the largest deviation (in the 
black square) are: 16. too many or conflicting demands; 6. the case where a person is not 
interested in the problem being solved; 4. lack of skills in the working team; 1. unclear 
target/problem formulation; 3. the case that someone experiences a risk to be injured; 17. 
insufficient information about changed conditions.    
   
Some of the phenomena can be found high in both case 2 and case 5 (1, 4 and 17) which 
indicate that the sector is divided into different camps.  
 
Pattern regarding cause and problem component: In order to see if any particular situational 
problem component or individual cause for inadequate behaviour stands out, according to 
analysis V, the ranked lists of Importance, Occurrence, Relevance and Attention, in Table 6, 
has been completed with their coding for “cause for inadequate behaviour” (NU, NW, ND 
and NA) and “situational problem component” (PT, PI, PR, PC, PD, PE). To make it easier to 
distinguish any pattern, the initial letter has been removed in the table, i.e. NU=U, PT=T and 
so on.  

 

Table 6 Coding regarding cause for inadequate behaviour and situational problem component. 
In order to make it easier to discern any pattern just the distinguishing letter for cause and problem component is 
used so that e.g. U=NU=do not understand and T=PT=trouble/inconvenience.  

 
Table 6a regarding importance shows a pattern in cause where NU, i.e. do not understand, 
is generally highly ranked and ND, i.e. do not dare to, has a low overall ranking. No clear 
pattern can be established regarding the problem component in the same way. Table 6b 
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shows that the cause of high occurrence can be derived from both NU and NA, i.e. ‘are not 
able to’ and phenomena linked to ND and NW, i.e. ’do not want to’, attract a low ranking. 
Concerning problem components, PI tends to have a low ranking. The relevance index in 
Table 6c corresponds with the tendency regarding cause in Table 6b, while the problem 
components are evenly distributed. When it comes to sector attention, in Table 6d, the 
tendency in cause recurs, except for a ND in the highest ranking, representing the sector’s 
high attention on ‘the case that someone experiences a risk to be injured.’ In problem 
component there is a clear emphasis of PT in high rank and a cluster of PE in the middle of 
the span but it is otherwise evenly distributed. In the last table, Table 6e, individual attention, 
there is again repetition in cause and a non-specific pattern in problem component.  
 

Discussion  
Results    
We asked white-collar personnel in the Swedish construction sector about their views on 
certain problems and conditions in their daily work. The question about how practitioners in 
the Swedish construction sector assess different problems and conditions in their daily work, 
is answered by the questionnaire and presented in Table 3. Among the six most relevant 
problematic phenomena, i.e. phenomena that are both important and frequent, three can be 
related to leadership outside the working team, i.e. 1. unclear target or problem formulation; 
17. insufficient information about changed conditions and; 16. too many or conflicting 
demands. One can be related to both leadership and the working team, i.e. 21. insufficient or 
lacking comprehensive view. The remaining two can be related to the working team i.e., 12. 
insufficient communication in the working team and; 9. the case where people disagree in 
the team.  
 
The first, and most salient of all problem components, 1. unclear target or problem 
formulation, indicates a missing link between rhetoric and action. A clear vision, goal or 
objective is central in several problem solving or change methods (Kanter et al. 1992; Kotter 
1996; Luecke 2003).  According to the respondents, this is obviously not the case in 
practice. From the answers in the questionnaires, it is not however possible to conclude why 
the target or problem formulation is regarded as unclear. This has to be further investigated. 
 
The presence of patterns in the way practitioners in the construction sector perceive their 
situation and that can explain certain problems, may to some extent be revealed by the 
questionnaire. There are some contradictions in the material that might indicate 
inconsistencies. The most obvious comes from the comparison of the single individual's 
appraisal of his/her own attention to important issues and his/her appraisal of the whole 
sector’s attention to the same issue. In all 24 phenomena, there are more individuals 
thinking that they are more attentive than the sector as a whole. Since individuals constitute 
the sector the answers should be in balance. Although the result, per se, is not too 
surprising, given well-known human traits such as e.g. the superiority bias (Hoorens 1993), 
there is still a risk that this misleads the conception of reality and hinders exchange of 
correct information. The difference is especially clear when it comes to the most relevant 
phenomena, where the six most relevant are situated among the nine showing the highest 
difference in attention. This result lends some support and explanation to the 
Byggkommissionen (2002) investigators’ impression that individuals in the sector neither see 
themselves as part of, nor the solution to, the sector’s problems. If this is true, it alone could 
explain the much criticised inertia in the sector.  
 
Furthermore, do the answers to the questionnaire reveal if some prerequisite component is 
missing? When the answers are brought back to the situational dimension in the question 
generator it appears that the technical component (PT) and the relational component (PR) are 
considered the most relevant and are the two most noted by both the sector and the 
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individuals. However, the answers are quite evenly distributed among all the six 
components, which support the use of the extended problem formulation in Figure 1 (b).  
 
Do the answers to the questionnaire reveal if psychological factors, e.g. information 
distortion, might influence the way problems are perceived? When brought back to the 
dimension of causes of inadequate performance, there is a more salient division into two 
groups, where ‘Do not understand’ and ’Are not able to’ dominate in relevance as well as in 
both sector and individual attention. ’Do not dare to’ and ’Do not want to’ are constantly 
ranked low suggesting that the respondents do not consider those aspects as particularly 
relevant and therefore do not pay much attention to them. This indicates that additional 
efforts should not be spent on merely motivational events, but rather on information, 
communication, education and enhancing equipment that can raise the individuals’ 
performance capacity, which in itself is motivating.  
 
When comparing relevance and attention, most cases seem to be in accord. There are, 
however, exceptions in case 2, i.e. issues of high relevance to which the sector is 
considered to pay little attention while individuals pay high attention, and in case 5, i.e. 
issues of low relevance to which both the sector and the individuals pay high attention. A 
situation, where the individual experiences that ‘the others’ do not direct proper attention to a 
relevant phenomenon, or that both the sector and individuals are directing high attention to 
phenomena that are considered to be of low relevance, might provoke tensions, e.g. 
frustration, apathy or mistrust, which could influence communication and cooperation 
negatively.  
 

Limitations 
Even though questionnaire-based surveys are a well-established form of inquiry, two 
features here can be regarded as somewhat unorthodox – the question generator and the 
combinatory procedure. The question generator was of significant help in formulating each 
question. This strict question formulation procedure meant that answers could be coded in 
order to detect underlying patterns in cause or situation.  
 
It should be noted though, that the conclusions made about individual causes for inadequate 
performance and situational problem components results lean heavily on the correlation 
between one single question and the referred phenomenon. Here, it was considered to be 
sufficient with one question because the aim was not to find some evidence-based ‘truth’ but 
rather probe for new ideas as input into our learning cycle and method development. The 
ranking of the phenomena per se, and the contradiction between sector attention and 
individual attention, is more straightforward and therefore not associated with such 
interpretative risk.   
 
What is perhaps the most interesting aspect of the combinatory procedure is the chance to 
look behind the answers given by the respondents by combining them in different ways. In 
this way, inconsistencies or contradictions in the respondents’ view of reality can be 
identified. However, it can be difficult to define the combinatorial consequences in a perfectly 
correct manner, which is why the results should be handled with both care and caution. But if 
this is done properly, it can generate outcomes that can be hard to achieve otherwise. 
 
In this investigation the random sample represents a cross section of the construction sector. 
However, it does not tell if there are local variations. For example, newcomers may see the 
situation differently than more experienced colleagues, client side representatives differently 
than entrepreneurs and managers of large projects differently from managers of small 
projects.   
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Conclusions 
One central idea in this investigation has been that it is individuals’ actions that lead to the 
results that are so often criticised. We have assumed that an individual’s actions are 
conclusively influenced by his/her inner mental constructs and appreciation of the situation at 
any given time. This appreciation is not a hard copy of reality, but rather a personal 
interpretation based on memories, fragmented perceptions and inner aptitude. The 
investigation has shed some light on what individuals think about phenomena in their daily 
practice and which probably will influence their action design, consciously or unconsciously.  
 
First, the result shows that it is necessary that problem definitions are widened to include the 
problem solving situation per se with its combination of individual, relational, contextual and 
dynamic factors. This is easy to overlook, but is essential when designing measures that 
should lead to intended results. Such an expanded problem view is however at risk of 
becoming limitless from a comprehensive theoretical perspective and is, thus, impossible to 
manage in a practical situation. In such a practical problem solving situation, relevant factors 
only should be handled. Here, the individual-situation matrix, or question generator, see 
Figure 2, can be of help in methodically finding relevant factors to a particular problem 
solving situation.  
 
Second, the emerging picture shows that the workforce has the ambition and courage to do 
what is expected but does not always have adequate information and the ability or resources 
to do it. However, the result also indicates the existence of some kind of information 
distortion that might affect the way they understand the world.  
 
Third, the approach taken in this study appears to have the potential for looking behind the 
façade, by detecting different kinds of contradictions. Investigations that attempt to 
understand how people design their actions and why they do not perform as anticipated, 
starting in their daily routine, could provide valuable complementary information as a basis 
for performance development and change in the sector.  
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Explanatory Notes 

1 Pearson Chi-square = χ
2 

= ∑
(     ) 

  

 
    where O refers to observed frequencies and E to 

expected frequencies2.          
2 Expected frequencies are calculated using the multiplication rule of probability. The 
multiplication rule says that the probability of the occurrence of two independent events X 
and Y is the product of the individual probabilities of X and Y. 
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